



Launch and Test Range System Program Status

***Satellite and Launch Control
Systems Program Office
Space and Missile Systems Center
Los Angeles AFB***

Jan 05




Overview

- **LTRS Summary Schedule**
- **Recent Modernization Successes**
- **Legacy Shutdown Strategy**
- **Special Interest Items**
- **LTRS Modernization Challenges**
- **Summary**



LTRS High Level Summary Schedule

Significant modernized capability added to Ranges in the next 12 months





Modernization Successes

Product Turnovers to Range

- **Communications:**
 - Eastern Range Communications
 - (Core, Video, Voice) - Jun-Dec 03/Mar 04
- **Weather:**
 - ER 915 MHz Doppler Radar Weather Profiler – Apr 04
 - WR Integrated Weather / Infrastructure / Communications (IWIC) – Feb 04
- **Flight Control/Telemetry:**
 - ER Integrated SATCOM / Centralized Telemetry Processing System (CTPS) / Flight Ops Version 1 (FOV1)
 - Turnover – 18 Sep 03
 - Certification Flights – 19 May 04, 23 Jun 04, 3 Aug 04
 - Legacy Shutdown – 13 Aug 04



Communications



New Waveguide at Wabasso Site



WR Integrated Weather Product

Substantial stakeholder involvement in product development and acceptance



Our Range Customers

- **30th and 45th Space Wing – Operators**
- **Wing Launch Customers**
 - **Launch Programs (EELV, Atlas, Titan, Delta, et al.)**
 - **Ballistic Missile Test (MM III, Peacekeeper)**
 - **NASA**
 - **MDA**
 - **Others**



Legacy Shutdown Strategy

- **Legacy shutdown actions are negotiated and formally coordinated with all stakeholders and documented in legacy shutdown plan**
- **Each plan reflects complexities of specific system**
 - **Range modernization products are incrementally delivered with incremental shutdown of legacy systems**
 - **Projected start of legacy shutdown established**
 - **Legacy shutdown completion is coordinated in planning process**
- **Plans are event driven**
- **First Plan (Weather) signed 16 Jul 04**
- **Flight Operations Version 1 and Planning & Scheduling signed 24 Nov 04**




Legacy System Shutdown

Product	Plan Released by SLRSC for Coordination	Plan Signed by O-6's	Dates of System Legacy Shutdown and Disposal	Status
WR Legacy WX Subsystem Shutdown (Remove MIDDs-V, CDAPS, MARSSS, DASS, Legacy AWIPS)	28 May 04	16 Jul 04	Apr 06 – Oct 06	Signed off/Complete
ER FOV-1 (Remove RTCS)	9 Dec 02 / 20 Aug 04	24 Nov 04	13 Aug 04 – Sep 05	Signed off/Complete
ER P&S Legacy Shutdown (Remove ESTAR)	27 Aug 04	24 Nov 04	Jul 05 – Sep 05	Signed off/Complete
ER COMM Phase I Legacy Shutdown Video, Voice, Core, Timing (Remove legacy NETSEG)	15 Nov 04	Jan 05	1 Jun 04 – Sep 05	Coordination
Furuno Rdr-CRACS Legacy Shutdown (Removal of 1.8 Radar)	22 Oct 04	Jan 05	Feb 05 – Jul 05	Coordination
WR COMM Legacy Shutdown I (Video, Data and Voice)	15 Nov 04	Jan 05	Nov 05 – Oct 06	Coordination
ER Wx (MIDDs, RTWAPS, WINDS, NLDN, ERDAS, LPLWS)	10 Dec 04	Feb 05	Jul 06 – Jan 07	Coordination
ER COMM Phase II (Sites requiring connectivity to CORE)	Jan 04	Feb 05	N/A (adding additional capability)	SLRSC Developing
ER PDTS (Misc Telem & Comm equip)	Feb 05	Apr 05	Aug 05 – Feb 06	SLRSC working with user



Legacy Shutdown Example – Weather WR



Shutdown of legacy systems, while Increasing Wx functionality and Launch availability




Special Interest Items

- **Antigua Radar at the CIF (ARC)**
- **WROCC Activation**



ARC Project (Antigua Radar at the Consolidated Instrumentation Facility)



SYSTEM DESCRIPTION

Description: Provides vehicle skin track and transponded signals for position and signature data. Also supports debris and impact position analysis.

Significance: Radars support Range Safety and Range Users.


STATUS

- **Background:**
 - Antigua radar 91.14 is the #1 maintenance problem.
 - Performance problems reducing Ops availability
 - Range Safety critical, only radar at mid-course
- **Replace 91.14 - Provides a new ROSA-based radar**
 - ROSA (Radar Open System Architecture), developed by MIT; is state-of-the-art technology
 - Two-year project, kick-off Aug 04
- **ROSA - architecture for all future radar upgrades**





WROCC Activation Overview



- Build new Ops Centers: new consoles, comm panels, video monitor/selectors, Status & Alert System
 - Relocate Area Control Center (ACC): modern, sustainable equipment
 - Incorporate RSA IIA systems: Weather, Planning & Scheduling, PDTs, FOA/CTPS
- Incorporate SLRSC system: WROCC Central Command System (WCCS)



Modernization Challenges


- **Modernizing while supporting current ops**
- **Emerging Requirements**
 - **New missions arriving with new requirements**
 - **Working to accommodate and mitigate whenever possible**
- **Accelerating WROCC activation (increased Ops Capability)**
 - **Amount of Split Ops reduced although still present**
 - **Earlier Ops Activation will stimulate new opportunities for the Western Range OCC**



Summary

- **Supporting current launch schedule while transitioning modernized capabilities in next 12 months**
- **WROCC activation accelerated**
- **Proactive legacy shutdown strategy**
- **Substantial customer involvement in product development, turnover and transition**

Significant cultural change in stakeholder involvement



Conclusion / Final Remarks

